
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/13/2014

ESTIMATE SUMMARY 10:51:55

CONTID: C18154         ESTIMATE NO: 0020 PROG 2005

PCN: 18154-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US6:OVER SHERIDAN BLVD BR REP PERCENT TIME:

PROJECT NO: FBR-006A-049                  

US6:OVER SHERIDAN BLVD BR REP

NAME OF ROAD: 006G

PROJECT COUNTIES: DENVER

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 01/13/2014 DATE TIME STARTED 01/10/2012

ONE PLAIN VIEW RD DATE LET 11/17/2011 DATE WORK BEGAN 01/10/2012

 DATE AWARDED 12/16/2011 DATE TIME STOPPED 08/02/2013

 DATE CONTRACT EXECUTED 01/05/2012 DATE ACCEPTED 08/02/2013

PLAIN WI 53577     608-546-2311 DATE NOTICE TO PROCEED 01/10/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,026,133.68 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 8,823,250.01 NON-PARTICIPATING 34,161.29

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.86

WORK DAYS

WORK DAYS

99.93%

7,499.89

34,161.29

34,161.29

34,161.29

$

$

$

$

0.00

10,018,633.79

10,018,633.79

0.00

10,018,633.79

-10,000.00

0.00

10,008,633.79

0.00

AMOUNT DUE 10,008,633.79 34,161.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 34,161.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

  

370.0 TIME ALLOW: 452

ORIG TIME ALLOW: 452
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PCN: 18154-BID    ESTIMATE RUN 01/13/2014

PROJECT: FBR-006A-049                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:55

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0005 *Clearing and Grubbing 2.590

0.000

201-00001  
 

6,514.322.590

0.00

2.590

ACRE

2,515.18000

0010 *Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

1,006.07000

0015 Tree Trimming 0.000

0.000

202-00011  
 

0.000.000

0.00

0.000

EACH

501.02000

0020 *Removal of Inlet 12.000

0.000

202-00019  
 

9,296.1612.000

0.00

12.000

EACH

774.68000

0025 *Removal of Slope and Ditch Paving 2,076.000

0.000

202-00026  
 

14,615.042,076.000

0.00

2,076.000

SY  

7.04000

0030 *Removal of Pipe 475.000

0.000

202-00035  
 

9,557.00475.000

0.00

475.000

LF  

20.12000

0035 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

0.000

EACH

251.52000

0040 *Removal of Delineator 13.000

0.000

202-00090  
 

65.3913.000

0.00

13.000

EACH

5.03000

0045 *Removal of Median Cover 1,350.000

0.000

202-00195  
 

6,790.501,350.000

0.00

1,350.000

SY  

5.03000

0050 *Removal of Sidewalk 226.000

0.000

202-00200  
 

1,136.78226.000

0.00

226.000

SY  

5.03000

0055 *Removal of Curb and Gutter 2,284.000

0.000

202-00203  
 

11,488.522,284.000

0.00

2,284.000

LF  

5.03000
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PCN: 18154-BID    ESTIMATE RUN 01/13/2014

PROJECT: FBR-006A-049                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:55

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0060 *Removal of Concrete Curb Ramp 71.000

0.000

202-00206  
 

499.8471.000

0.00

71.000

SY  

7.04000

0065 *Removal of Concrete Pavement 8,236.000

0.000

202-00210  
 

45,545.088,236.000

0.00

8,236.000

SY  

5.53000

0070 *Removal of Asphalt Mat 17,041.000

0.000

202-00220  
 

66,459.9017,041.000

0.00

17,041.000

SY  

3.90000

0075 *Removal of Asphalt Mat (Planing) 36,184.000

0.000

202-00240  
 

58,256.2436,184.000

0.00

36,184.000

SY  

1.61000

0080 *Removal of Pavement Marking 28,125.000

0.000

202-00250  
 

89,156.2528,125.000

0.00

28,125.000

SF  

3.17000

0085 *Removal of Ground Sign 22.000

0.000

202-00810  
 

1,881.4422.000

0.00

22.000

EACH

85.52000

0090 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

3,018.221.000

0.00

1.000

L S 

3,018.22000

0095 Removal of Impact Attenuator 2.000

0.000

202-00895  
 

7,653.602.000

0.00

2.000

EACH

3,826.80000

0100 *Removal of Concrete Footing 2.000

0.000

202-00900  
 

402.422.000

0.00

2.000

EACH

201.21000

0101 Rem Fence 182.000

0.000

202-01000  
 

418.60182.000

0.00

182.000

LF  

2.30000

0105 Removal of Guardrail Type 3 1,789.000

0.000

202-01130  
 

7,191.781,789.000

0.00

1,789.000

LF  

4.02000
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PCN: 18154-BID    ESTIMATE RUN 01/13/2014

PROJECT: FBR-006A-049                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:55

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0110 *Removal of Guardrail Type 7 2,103.000

0.000

202-01170  
 

31,734.272,103.000

0.00

2,103.000

LF  

15.09000

0115 Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

0.000

SF  

0.13000

0120 *Embankment Material (Complete In Place) 16,706.000

0.000

203-00060  
 

201,641.4216,706.000

0.00

16,706.000

CY  

12.07000

0121 Added Item (Cubic Yard)/ Embankment Material (R emoval &
Disposal)

4,795.000

0.000

900-00004  
 

39,079.254,795.000

0.00

4,795.000

CY  

8.15000

0125 *Muck Excavation 50.000

0.000

203-00100  
 

1,006.0050.000

0.00

50.000

CY  

20.12000

0130 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

100.61000

0135 *Combination Loader 30.000

0.000

203-01594  
 

3,018.3030.000

0.00

30.000

HOUR

100.61000

0140 *Potholing 154.000

0.000

203-01597  
 

22,705.76154.000

0.00

154.000

HOUR

147.44000

0145 *Sweeping (With Pickup Broom) 110.000

0.000

203-01622  
 

14,386.90110.000

0.00

110.000

HOUR

130.79000

0150 *Structure Excavation 63.000

0.000

206-00000  
 

570.1563.000

0.00

63.000

CY  

9.05000

0155 *Structure Backfill (Class 2) 108.000

0.000

206-00200  
 

1,086.48108.000

0.00

108.000

CY  

10.06000
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PCN: 18154-BID    ESTIMATE RUN 01/13/2014

PROJECT: FBR-006A-049                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:55

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0160 *Filter Material (Class A) 13.000

0.000

206-00510  
 

784.6813.000

0.00

13.000

CY  

60.36000

0165 *Topsoil 1,551.000

0.000

207-00205  
 

26,522.101,551.000

0.00

1,551.000

CY  

17.10000

0170 *Erosion Log (12 Inch) 1,740.000

0.000

208-00002  
 

8,752.201,740.000

0.00

1,740.000

LF  

5.03000

0175 *Silt Fence 1,603.000

0.000

208-00020  
 

1,619.031,603.000

0.00

1,603.000

LF  

1.01000

0180 *Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

0.000

EACH

1,006.07000

0185 *Gravel Bag 2,460.000

0.000

208-00034  
 

8,659.202,460.000

0.00

2,460.000

LF  

3.52000

0190 *Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

0.000

EACH

301.82000

0195 *Concrete Washout Structure 3.000

0.000

208-00045  
 

2,867.313.000

0.00

3.000

EACH

955.77000

0199 Storm Drain Inlet Protection (Dandy Bags) 6.000

0.000

208-00050  
 

1,008.006.000

0.00

6.000

EACH

168.00000

0200 *Storm Drain Inlet Protection (Type 1) 203.000

0.000

208-00051  
 

868.84203.000

0.00

203.000

LF  

4.28000

0205 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

6.54000
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PCN: 18154-BID    ESTIMATE RUN 01/13/2014

PROJECT: FBR-006A-049                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:55

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0210 *Vehicle Tracking Pad 11.000

0.000

208-00070  
 

15,493.5011.000

0.00

11.000

EACH

1,408.50000

0215 *Removal and Disposal of Sediment (Labor) 752.000

0.000

208-00103  
 

22,695.36752.000

0.00

752.000

HOUR

30.18000

0220 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

65.39000

0225 *Sweeping (Sediment Removal) 175.000

0.000

208-00106  
 

17,606.75175.000

0.00

175.000

HOUR

100.61000

0230 Erosion Control Supervisor 374.000

0.000

208-00206  
 

23,300.20374.000

0.00

374.000

DAY 

62.30000

0235 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

0.000

L S 

5,080.99000

0240 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000.000

0.00

0.000

EACH

51.25000

0245 *Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

0.000

EACH

1,207.29000

0250 *Reset TV Cameras 1.000

0.000

210-00473  
 

1,609.721.000

0.00

1.000

EACH

1,609.72000

0255 *Reset Traffic Signal Controller Cabinet 2.000

0.000

210-00855  
 

3,621.862.000

0.00

2.000

EACH

1,810.93000

0260 *Reset Fire Preemption Unit and Timer 6.000

0.000

210-00866  
 

7,243.746.000

0.00

6.000

EACH

1,207.29000
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PCN: 18154-BID    ESTIMATE RUN 01/13/2014

PROJECT: FBR-006A-049                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:55

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0262 Res Gate 1.000

0.000

210-01011  
 

230.001.000

0.00

1.000

EACH

230.00000

0264 Added Item (Dollar)/ Erosion Control Modificati ons 900.190

0.000

900-00006  
 

900.19900.190

0.00

900.190

DOL 

1.00000

0265 *Seeding (Native) 2.400

0.000

212-00006  
 

1,629.842.400

0.00

2.400

ACRE

679.10000

0270 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

0.000

ACRE

704.25000

0271 Soil Conditioning 0.400

0.000

212-00032  
 

138.000.400

0.00

0.400

ACRE

345.00000

0275 *Mulching (Weed Free) 0.400

0.000

213-00003  
 

251.520.400

0.00

0.400

ACRE

628.80000

0280 *Mulch Tackifier 80.000

0.000

213-00061  
 

180.8080.000

0.00

80.000

LB  

2.26000

0285 *Soil Binder 3.500

0.000

213-00100  
 

2,905.043.500

0.00

3.500

ACRE

830.01000

0290 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

0.000

EACH

201.21000

0295 *Soil Retention Blanket (Special) 2,054.000

0.000

216-00030  
 

10,228.922,054.000

0.00

2,054.000

SY  

4.98000

0300 *Soil Retention Blanket (Biodegradable Straw/Co conut) 10,185.000

0.000

216-00042  
 

14,360.8510,185.000

0.00

10,185.000

SY  

1.41000
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PCN: 18154-BID    ESTIMATE RUN 01/13/2014

PROJECT: FBR-006A-049                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:55

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0305 *Aggregate Base Course (Class 6) 4,523.000

0.000

304-06007  
 

97,832.494,523.000

0.00

4,523.000

CY  

21.63000

0309 F/A Emergency Repair (Potholes) 2,901.030

0.000

700-70032  
 

2,901.032,901.030

0.00

2,901.030

F A 

1.00000

0310 *Hot Mix Asphalt (Patching) (Asphalt) 1,205.290

0.000

403-00720  
 

108,403.781,205.290

0.00

1,205.290

TON 

89.94000

0311 F/A Detour Paving Width Modification 5,324.680

0.000

700-70036  
 

5,324.685,324.680

0.00

5,324.680

F A 

1.00000

0315 *Stone Matrix Asphalt (Fibers)(Asphalt) 3,339.880

0.000

403-09221  
 

302,259.143,339.880

0.00

3,339.880

TON 

90.50000

0320 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 6,776.250

0.000

403-33841  
 

342,200.636,776.250

0.00

6,776.250

TON 

50.50000

0325 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 3,784.920

0.000

403-34871  
 

250,183.213,784.920

0.00

3,784.920

TON 

66.10000

0330 *Geotextile (Drainage) (Class 2) 291.000

0.000

420-00113  
 

1,463.73291.000

0.00

291.000

SY  

5.03000

0335 *Drilled Caisson (36 Inch) 62.000

0.000

503-00036  
 

10,603.8662.000

0.00

62.000

LF  

171.03000

0340 *Drilled Caisson (48 Inch) 34.000

0.000

503-00048  
 

12,219.2634.000

0.00

34.000

LF  

359.39000

0345 *Drilled Caisson (54 Inch) 49.000

0.000

503-00054  
 

14,434.4249.000

0.00

49.000

LF  

294.58000
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PCN: 18154-BID    ESTIMATE RUN 01/13/2014

PROJECT: FBR-006A-049                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:55

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0350 *Riprap (9 Inch) 96.000

0.000

506-00209  
 

4,345.9296.000

0.00

96.000

CY  

45.27000

0351 Added Item (Lump Sum)/ Stormwater Drainage 
Modifications

1.000

0.000

900-00014  
 

10,468.811.000

0.00

1.000

L S 

10,468.81000

0355 *Riprap (36 Inch) (Special) 69.000

0.000

506-00237  
 

5,206.7469.000

0.00

69.000

CY  

75.46000

0360 *Soil Riprap (12 Inch) 29.000

0.000

506-00412  
 

1,458.7029.000

0.00

29.000

CY  

50.30000

0361 Conc S and D Pave (Reinf) 11.700

0.000

507-00100  
 

3,119.3411.700

0.00

11.700

CY  

266.61000

0365 *Concrete Class D 31.100

0.000

601-03000  
 

13,995.0031.100

0.00

31.100

CY  

450.00000

0366 *Fly Ash Slurry 36.000

0.000

601-10310  
 

3,105.0036.000

0.00

36.000

CY  

86.25000

0367 F/A Apron Head Walls 2,676.680

0.000

700-70036  
 

2,676.682,676.680

0.00

2,676.680

F A 

1.00000

0368 F/A Flash-Filll Abandoned 24 Inch RCP 1,547.300

0.000

700-70034  
 

1,547.301,547.300

0.00

1,547.300

F A 

1.00000

0370 *Reinforcing Steel 1,203.000

0.000

602-00000  
 

962.401,203.000

0.00

1,203.000

LB  

0.80000

0375 *18 Inch Reinforced Concrete Pipe (Complete In Place) 386.000

0.000

603-01185  
 

22,523.10386.000

0.00

386.000

LF  

58.35000
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PCN: 18154-BID    ESTIMATE RUN 01/13/2014

PROJECT: FBR-006A-049                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:55

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0380 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,141.000

0.000

603-01245  
 

71,175.581,141.000

0.00

1,141.000

LF  

62.38000

0381 F/A Modify Storm Sewer 8,796.930

0.000

700-70131  
 

8,796.938,796.930

0.00

8,796.930

F A 

1.00000

0385 *30 Inch Reinforced Concrete Pipe (Complete In Place) 300.000

0.000

603-01305  
 

24,750.00300.000

0.00

300.000

LF  

82.50000

0389 30x19 In RCP 60.000

0.000

603-02240  
 

6,900.0060.000

0.00

60.000

LF  

115.00000

0390 *38x24 Inch Reinforced Concrete Pipe Elliptical  249.000

0.000

603-02305  
 

23,799.42249.000

0.00

249.000

LF  

95.58000

0395 *30 Inch Reinforced Concrete End Section 1.000

0.000

603-05030  
 

1,031.221.000

0.00

1.000

EACH

1,031.22000

0400 *Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

6,036.453.000

0.00

3.000

EACH

2,012.15000

0405 *Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

2,877.371.000

0.00

1.000

EACH

2,877.37000

0410 *Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

3,018.221.000

0.00

1.000

EACH

3,018.22000

0415 *Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

2,716.401.000

0.00

1.000

EACH

2,716.40000

0420 *Inlet Type 16 (Triple) (5 Foot) 1.000

0.000

604-16605  
 

6,438.861.000

0.00

1.000

EACH

6,438.86000
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PCN: 18154-BID    ESTIMATE RUN 01/13/2014

PROJECT: FBR-006A-049                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:55

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0425 *Inlet Type R  L 10 (10 Foot) 1.000

0.000

604-19210  
 

4,829.151.000

0.00

1.000

EACH

4,829.15000

0430 *Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

5,885.521.000

0.00

1.000

EACH

5,885.52000

0435 *Outlet Structure 1.000

0.000

604-20000  
 

5,533.401.000

0.00

1.000

EACH

5,533.40000

0440 *Manhole Slab Base (5 Foot) 10.000

0.000

604-30005  
 

22,133.6010.000

0.00

10.000

EACH

2,213.36000

0445 *Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

5,634.002.000

0.00

2.000

EACH

2,817.00000

0446 F/A CDS Unit Installation 27,837.660

0.000

700-70034  
 

27,837.6627,837.660

0.00

27,837.660

F A 

1.00000

0450 *Guardrail Type 7 (Style CA) 1,900.000

0.000

606-00710  
 

98,116.001,900.000

0.00

1,900.000

LF  

51.64000

0455 *Fence Chain Link (60 Inch) 0.000

0.000

607-53160  
 

0.000.000

0.00

0.000

LF  

20.62000

0456 Fence CL (72 In) 182.000

0.000

607-53172  
 

5,023.20182.000

0.00

182.000

LF  

27.60000

0460 *Concrete Sidewalk (6 Inch) 441.000

0.000

608-00006  
 

13,794.48441.000

0.00

441.000

SY  

31.28000

0465 *Concrete Curb Ramp 114.000

0.000

608-00010  
 

11,982.54114.000

0.00

114.000

SY  

105.11000
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10:51:55

CUMULATIVE
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CAT NO0250 BE ROADWAY 

0470 *Detectable Warnings 233.000

0.000

608-00015  
 

11,827.08233.000

0.00

233.000

SF  

50.76000

0475 *Curb and Gutter Type 2 (Section I-B) 1,077.000

0.000

609-21010  
 

16,284.241,077.000

0.00

1,077.000

LF  

15.12000

0480 *Curb and Gutter Type 2 (Section II-B) 1,182.000

0.000

609-21020  
 

19,692.121,182.000

0.00

1,182.000

LF  

16.66000

0481 Added Item (Dollar)/ Additional Mobilization (P laza 
Construction)

0.000

1,500.000

900-00006  
 

1,500.001,500.000

1,500.00

1,500.000

DOL 

1.00000

0485 *Median Cover Material (4 Inch Patterned Concre te) 13,965.000

0.000

610-00024  
 

65,216.5513,965.000

0.00

13,965.000

SF  

4.67000

0486 Delin (Ty I) 54.000

0.000

612-00001  
 

1,058.4054.000

0.00

54.000

EACH

19.60000

0487 Delin (Ty II) 15.000

0.000

612-00002  
 

336.0015.000

0.00

15.000

EACH

22.40000

0488 Delin (Ty III) 8.000

0.000

612-00003  
 

201.608.000

0.00

8.000

EACH

25.20000

0490 *Location Marker (Fiber Optic)(Dome) 12.000

0.000

612-00260  
 

1,207.3212.000

0.00

12.000

EACH

100.61000

0495 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

0.000

LF  

4.02000

0500 *2 Inch Electrical Conduit (Bored) 10,832.000

0.000

613-00206  
 

76,257.2810,832.000

0.00

10,832.000

LF  

7.04000
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AMOUNT
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0505 *3 Inch Electrical Conduit (Bored) 1,551.000

0.000

613-00306  
 

12,485.551,551.000

0.00

1,551.000

LF  

8.05000

0510 *2 Inch Electrical Conduit (Plastic) 2,110.000

0.000

613-01200  
 

14,854.402,110.000

0.00

2,110.000

LF  

7.04000

0515 *3 Inch Electrical Conduit (Plastic) 367.000

0.000

613-01300  
 

2,954.35367.000

0.00

367.000

LF  

8.05000

0520 *Pull Box (Special) 16.000

0.000

613-07000  
 

4,829.1216.000

0.00

16.000

EACH

301.82000

0525 *Pull Box (36"x48"x18") 8.000

0.000

613-07038  
 

8,048.568.000

0.00

8.000

EACH

1,006.07000

0530 *Wiring 1.000

0.000

613-10000  
 

11,569.831.000

0.00

1.000

L S 

11,569.83000

0535 *Light Standard Steel (35 Foot) 11.000

0.000

613-32350  
 

35,413.7311.000

0.00

11.000

EACH

3,219.43000

0535 MATERIAL ALLOWANCE Light Standard (35 Ft) 0.000

0.000

0.000.000

0.00EACH

2,336.22000

0535 MATERIAL ALLOWANCE Light Standard (35 Ft) 0.000

0.000

0.000.000

0.00EACH

2,736.52000

0535 MATERIAL ALLOWANCE Light Standard (35 Ft.) 0.000

0.000

0.000.000

0.00EACH

2,736.52000

0540 *Light Standard Steel (35 Foot) (2-Arm) 1.000

0.000

613-32352  
 

3,219.431.000

0.00

1.000

EACH

3,219.43000
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0545 *Light Standard Steel (40 Foot) 1.000

0.000

613-32400  
 

3,219.431.000

0.00

1.000

EACH

3,219.43000

0545 MATERIAL ALLOWANCE Light Standard (40 Ft) 0.000

0.000

0.000.000

0.00EACH

2,736.52000

0550 *Light Standard Foundation 9.000

0.000

613-40010  
 

5,432.769.000

0.00

9.000

EACH

603.64000

0550 MATERIAL ALLOWANCE Light Standard Foundation 0.000

0.000

0.000.000

0.00EACH

333.65000

0555 *Lighting Control Center (Pedestal Only) 2.000

0.000

613-50105  
 

3,018.222.000

0.00

2.000

EACH

1,509.11000

0556 F/A CCD Fiber and Meter Pedestals 14,954.000

0.000

700-70034  
 

14,954.0014,954.000

0.00

14,954.000

F A 

1.00000

0560 *Luminaire High Pressure Sodium (250 Watt) 9.000

0.000

613-70250  
 

3,621.879.000

0.00

9.000

EACH

402.43000

0560 MATERIAL ALLOWANCE Luminaires 0.000

0.000

0.000.000

0.00EACH

342.06000

0565 *Luminaire High Pressure Sodium (400 Watt) 8.000

0.000

613-70400  
 

3,219.448.000

0.00

8.000

EACH

402.43000

0570 *Sign Panel (Class I) 272.000

0.000

614-00011  
 

4,104.48272.000

0.00

272.000

SF  

15.09000

0575 *Sign Panel (Class II) 152.000

0.000

614-00012  
 

3,363.76152.000

0.00

152.000

SF  

22.13000
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0580 *Sign Panel (Class III) 350.000

0.000

614-00013  
 

10,563.00350.000

0.00

350.000

SF  

30.18000

0585 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

0.000

LF  

12.07000

0590 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

21.000

0.000

614-01583  
 

7,394.7321.000

0.00

21.000

EACH

352.13000

0595 Monotube Overhead Sign Bridge (18 Inch Diameter ) 1.000

0.000

614-41800  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

0600 *Pedestrian Signal Face (16) (Countdown) 12.000

0.000

614-70150  
 

7,243.6812.000

0.00

12.000

EACH

603.64000

0600 MATERIAL ALLOWANCE Pedestrian Signal Face 0.000

0.000

0.000.000

0.00EACH

315.00000

0605 *Traffic Signal Face (12-12-12) 30.000

0.000

614-70336  
 

18,109.2030.000

0.00

30.000

EACH

603.64000

0605 MATERIAL ALLOWANCE Traffic Signal Face (12-12-1 2) 0.000

0.000

0.000.000

0.00EACH

370.67000

0610 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

0.000

EACH

804.86000

0611 Added Item (Dollar)/ (Install Red Turn Arrow) 1.000

0.000

900-00006  
 

2,379.991.000

0.00

1.000

DOL 

2,379.99000

0615 *Communications Cabinet (Type 2) 2.000

0.000

614-72832  
 

22,133.582.000

0.00

2.000

EACH

11,066.79000
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0615 MATERIAL ALLOWANCE Communication Cabinet 0.000

0.000

0.000.000

0.00EACH

1,175.00000

0615 MATERIAL ALLOWANCE Uninterrupted Power Supply 0.000

0.000

0.000.000

0.00EACH

2,640.00000

0620 *Traffic Signal Controller Cabinet 2.000

0.000

614-72855  
 

40,242.902.000

0.00

2.000

EACH

20,121.45000

0620 MATERIAL ALLOWANCE Bull Dog Latching 0.000

0.000

0.000.000

0.00EACH

444.00000

0621 Ped Push Button 2.000

0.000

614-72860  
 

822.162.000

0.00

2.000

EACH

411.08000

0622 Ped Push Button (Spec) 0.000

0.000

614-72862  
 

0.000.000

0.00

0.000

EACH

1.00000

0623 Ped Push Button (Spec) 2.000

0.000

614-72862  
 

632.402.000

0.00

2.000

EACH

316.20000

0625 *Traffic Signal Vehicle Detector (Micro Wave Ty pe) 2.000

0.000

614-72884  
 

15,091.082.000

0.00

2.000

EACH

7,545.54000

0625 MATERIAL ALLOWANCE Wavetronix SmartSensor HD 0.000

0.000

0.000.000

0.00EACH

6,413.71000

0630 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

0.000

EACH

5,533.40000

0631 Intersection Detect Sys (Camera) (FLIR) 4.000

0.000

614-72886  
 

26,079.924.000

0.00

4.000

EACH

6,519.98000
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0631 MATERIAL ALLOWANCE Flir Camera 0.000

0.000

0.000.000

0.00EACH

5,541.98000

0635 *Wireless Magnetometer Vehicle Detection system  2.000

0.000

614-72900  
 

12,072.882.000

0.00

2.000

EACH

6,036.44000

0636 WL Magnet Vehicle Det Sys (Sensor Only) 1.000

0.000

614-72900  
 

1,168.491.000

0.00

1.000

EACH

1,168.49000

0640 *Travel Time Indicator 2.000

0.000

614-80010  
 

12,072.882.000

0.00

2.000

EACH

6,036.44000

0645 *Traffic Signal-Light Pole Steel (1-35 Foot Mas t Arm) 1.000

0.000

614-81135  
 

15,493.511.000

0.00

1.000

EACH

15,493.51000

0645 MATERIAL ALLOWANCE Signal Pole (MA 35 Ft) 0.000

0.000

0.000.000

0.00EACH

13,169.48000

0650 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 1.000

0.000

614-81140  
 

16,097.161.000

0.00

1.000

EACH

16,097.16000

0650 MATERIAL ALLOWANCE Signal Pole (MA 40 Ft) 0.000

0.000

0.000.000

0.00EACH

13,682.59000

0655 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 2.000

0.000

614-81150  
 

38,230.762.000

0.00

2.000

EACH

19,115.38000

0655 MATERIAL ALLOWANCE Signal Pole (MA 50 Ft) 0.000

0.000

0.000.000

0.00EACH

16,248.07000

0660 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 2.000

0.000

614-81160  
 

46,279.322.000

0.00

2.000

EACH

23,139.66000
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0660 MATERIAL ALLOWANCE Signal Pole (MA 60 Ft) 0.000

0.000

0.000.000

0.00EACH

19,668.71000

0661 F/A Adjust Traffic Signal Equipment 1,943.830

0.000

700-70060  
 

1,943.831,943.830

0.00

1,943.830

F A 

1.00000

0665 *Traffic Signal Pedestal Pole Aluminum 1.000

0.000

614-84100  
 

1,006.071.000

0.00

1.000

EACH

1,006.07000

0670 Impact Attenuator (Low Maintenance) 2.000

0.000

614-85003  
 

50,000.002.000

0.00

2.000

EACH

25,000.00000

0675 *Telemetry (Field) 2.000

0.000

614-86105  
 

6,036.442.000

0.00

2.000

EACH

3,018.22000

0680 *Traffic Signal Controller (Solid State) 
(Full-Actuated) 

2.000

0.000

614-86239  
 

7,042.522.000

0.00

2.000

EACH

3,521.26000

0685 *Fiber Optic Cable (Single Mode) (12 Fiber) 5,470.000

0.000

614-87010  
 

10,994.705,470.000

0.00

5,470.000

LF  

2.01000

0690 *Optical Transceiver 4.000

0.000

614-87020  
 

10,060.724.000

0.00

4.000

EACH

2,515.18000

0690 MATERIAL ALLOWANCE Optical Transceiver 0.000

0.000

0.000.000

0.00EACH

2,080.00000

0695 *Closed Circuit Television 1.000

0.000

614-87320  
 

4,024.291.000

0.00

1.000

EACH

4,024.29000

0700 *Fiber Optic Cable (Single Mode) (144 Strands) 2,758.000

0.000

614-87498  
 

8,329.162,758.000

0.00

2,758.000

LF  

3.02000
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0705 *Detour Pavement 3,202.000

0.000

621-00450  
 

103,584.703,202.000

0.00

3,202.000

SY  

32.35000

0710 *Construction Surveying 1.000

0.000

625-00000  
 

38,632.181.000

0.00

1.000

L S 

38,632.18000

0715 *Construction Surveying (Hourly) 61.000

0.000

625-00001  
 

5,830.3861.000

0.00

61.000

HOUR

95.58000

0720 *Mobilization 1.000

0.000

626-00000  
 

800,969.361.000

0.00

1.000

L S 

800,969.36000

0725 Public Information Services 1.000

0.000

626-01000  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0730 *Epoxy Pavement Marking 41.000

0.000

627-00005  
 

7,078.2441.000

0.00

41.000

GAL 

172.64000

0735 *Pavement Marking Paint (Low VOC Solvent Base) 649.000

0.000

627-00012  
 

23,902.67649.000

0.00

649.000

GAL 

36.83000

0736 Added Item (Dollar)/ Temporary Striping Mobiliz ation 600.000

0.000

900-00006  
 

600.00600.000

0.00

600.000

DOL 

1.00000

0740 *Preformed Plastic Pavement Marking (Type I)(In laid) 3,717.000

0.000

627-01010  
 

40,626.813,717.000

0.00

3,717.000

SF  

10.93000

0745 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
III) 

367.000

0.000

627-30327  
 

5,490.32367.000

0.00

367.000

SF  

14.96000

0750 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 1,638.000

0.000

627-30332  
 

16,969.681,638.000

0.00

1,638.000

SF  

10.36000
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0755 *Flagging 8,722.000

0.000

630-00000  
 

184,906.408,722.000

0.00

8,722.000

HOUR

21.20000

0760 *Uniformed Traffic Control 1,172.000

0.000

630-00003  
 

59,162.561,172.000

0.00

1,172.000

HOUR

50.48000

0765 *Traffic Control Vehicle 2.000

0.000

630-00004  
 

6,057.762.000

0.00

2.000

EACH

3,028.88000

0770 *Traffic Control Inspection 194.000

0.000

630-00007  
 

11,640.00194.000

0.00

194.000

DAY 

60.00000

0775 *Traffic Control Management 356.000

0.000

630-00012  
 

142,400.00356.000

0.00

356.000

DAY 

400.00000

0780 *Flashing Beacon (Portable) 5.000

0.000

630-80001  
 

1,514.455.000

0.00

5.000

EACH

302.89000

0785 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

403.844.000

0.00

4.000

EACH

100.96000

0790 *Construction Traffic Sign (Panel Size A) 49.000

0.000

630-80341  
 

1,236.7649.000

0.00

49.000

EACH

25.24000

0795 *Construction Traffic Sign (Panel Size B) 103.000

0.000

630-80342  
 

2,599.72103.000

0.00

103.000

EACH

25.24000

0800 *Construction Traffic Sign (Panel Size C) 12.000

0.000

630-80343  
 

302.8812.000

0.00

12.000

EACH

25.24000

0805 *Construction Traffic Sign (Special) 80.000

0.000

630-80344  
 

2,019.2080.000

0.00

80.000

SF  

25.24000
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0810 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

12,000.004.000

0.00

4.000

EACH

3,000.00000

0815 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

4.000

0.000

630-80358  
 

5,250.084.000

0.00

4.000

EACH

1,312.52000

0820 *Drum Channelizing Device 269.000

0.000

630-80360  
 

5,431.11269.000

0.00

269.000

EACH

20.19000

0825 Concrete Barrier (Temporary) 8,390.000

0.000

630-80370  
 

209,750.008,390.000

0.00

8,390.000

LF  

25.00000

0826 F/A Reset Concrete Barrier (Temporary) 3,074.200

0.000

700-70090  
 

3,074.203,074.200

0.00

3,074.200

F A 

1.00000

0830 *Traffic Cone 450.000

0.000

630-80380  
 

3,181.50450.000

0.00

450.000

EACH

7.07000

0835 *Impact Attenuator (Temporary) 7.000

0.000

630-85010  
 

21,202.167.000

0.00

7.000

EACH

3,028.88000

0840 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

25,240.681.000

0.00

1.000

EACH

25,240.68000

0845 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

0.000

EACH

6,036.43000

0846 Added Item (Each)/ Adjust Water Line 3.000

0.000

900-00007  
 

5,843.043.000

0.00

3.000

EACH

1,947.68000

0850 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

7,500.000

F A 

1.00000
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PCN: 18154-BID    ESTIMATE RUN 01/13/2014

PROJECT: FBR-006A-049                  ESTIMATE NO: 0020
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:55

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0855 F/A Asphalt Pavement Incentive 15,095.650

0.000

700-70012  
 

15,095.6515,095.650

0.00

15,095.650

F A 

1.00000

0860 F/A Fuel Cost Adjustment 1,167.120

0.000

700-70016  
 

1,167.121,167.120

0.00

1,167.120

F A 

1.00000

0865 F/A Roadway Smoothness Incentive -5,865.360

0.000

700-70018  
 

-5,865.36-5,865.360

0.00

-5,865.360

F A 

1.00000

0870 F/A Asphalt Cement Cost Adjustment -7,784.660

0.000

700-70019  
 

-7,784.66-7,784.660

0.00

-7,784.660

F A 

1.00000

0875 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0876 F/A On-The-Job Trainee (Revised Reimbursement) 1,425.500

0.000

700-70021  
 

2,851.001,425.500

0.00

1,425.500

HOUR

2.00000

0880 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0885 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0890 F/A Erosion Control 27,789.950

0.000

700-70380  
 

27,789.9527,789.950

0.00

27,789.950

F A 

1.00000

0891 Added Item (Dollar)/ Subcontractor/Supplier 
Lien-SiteMgr Only

-31,650.000

31,650.000

900-00006  
 

0.000.000

31,650.00

0.000

DOL 

1.00000

0894 Added Item (Dollar)/ Additional Insurance Cost 4,833.890

0.000

900-00006  
 

4,833.894,833.890

0.00

4,833.890

DOL 

1.00000
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0895 *F/A Environmental Health & Safety Management 500,954.850

1,011.290

700-70589  
 

501,966.14501,966.140

1,011.29

501,966.140

F A 

1.00000

0896 Added Item (Lump Sum)/ Temporary Pedestrian Det our 1.000

0.000

900-00014  
 

36,794.251.000

0.00

1.000

L S 

36,794.25000

0897 Added Item (Dollar)/ Noise Ordinance 18,857.750

0.000

900-00006  
 

18,857.7518,857.750

0.00

18,857.750

DOL 

1.00000

0898 Added Item (Lump Sum)/ Compensable Delay 1.000

0.000

900-00014  
 

16,445.091.000

0.00

1.000

L S 

16,445.09000

0899 F/A Emergency Pipe Repair 28,919.190

0.000

700-70036  
 

28,919.1928,919.190

0.00

28,919.190

F A 

1.00000

0961 Steel Pile (HP 12x74) Cutoffs 10' or less 71.000

0.000

502-11274  
 

3,692.0071.000

0.00

71.000

LF  

52.00000

CAT 5,570,296.0634,161.295,577,796.06CURRENT AMT0250 $ $ $

CAT NO0350 BE STRUCTURE F-16-XQ 

0900 *Removal of Bridge 1.000

0.000

202-00400  
 

142,963.211.000

0.00

1.000

EACH

142,963.21000

0901 F/A Emergency Repair Existing Pier Cap 1.000

0.000

700-70032  
 

6,449.711.000

0.00

1.000

F A 

6,449.71000

0905 *Structure Excavation 1,852.000

0.000

206-00000  
 

16,760.601,852.000

0.00

1,852.000

CY  

9.05000

0910 *Structure Backfill (Class 1) 1,154.000

0.000

206-00100  
 

17,310.001,154.000

0.00

1,154.000

CY  

15.00000
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0915 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

0.000

CY  

10.06000

0920 *Mechanical Reinforcement of Soil 1,222.000

0.000

206-00360  
 

25,820.861,222.000

0.00

1,222.000

CY  

21.13000

0925 *Shoring (Area 1) 1.000

0.000

206-01781  
 

22,375.061.000

0.00

1.000

L S 

22,375.06000

0930 *Shoring (Area 2) 1.000

0.000

206-01782  
 

22,375.061.000

0.00

1.000

L S 

22,375.06000

0935 *Shoring (Area 3) 1.000

0.000

206-01783  
 

23,625.971.000

0.00

1.000

L S 

23,625.97000

0940 *Shoring (Area 4) 1.000

0.000

206-01784  
 

23,625.971.000

0.00

1.000

L S 

23,625.97000

0945 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

0.000

TON 

90.50000

0950 Pile Tip 16.000

0.000

502-00460  
 

3,810.5616.000

0.00

16.000

EACH

238.16000

0950 MATERIAL ALLOWANCE Pile Tip 0.000

0.000

0.000.000

0.00EACH

68.00000

0950 MATERIAL ALLOWANCE Steel Piling (HP 12 X 74) 0.000

0.000

0.000.000

0.00LF  

35.14000

0955 Dynamic Load Testing 0.000

0.000

502-02000  
 

0.000.000

0.00

0.000

L S 

100.00000
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0960 Steel Piling (HP 12x74) 682.000

0.000

502-11274  
 

44,330.00682.000

0.00

682.000

LF  

65.00000

0960 MATERIAL ALLOWANCE Steel Piling (HP 12 x 74) 0.000

0.000

0.000.000

0.00LF  

35.14000

0965 *Drilled Caisson (48 Inch) 412.000

0.000

503-00048  
 

148,068.68412.000

0.00

412.000

LF  

359.39000

0970 *Concrete Slope and Ditch Paving (Reinforced) 138.200

0.000

507-00100  
 

36,845.50138.200

0.00

138.200

CY  

266.61000

0975 *Waterproofing (Membrane) 3,463.000

0.000

515-00120  
 

45,296.043,463.000

0.00

3,463.000

SY  

13.08000

0976 F/A Waterproof Deck 2,605.350

0.000

700-70034  
 

2,605.352,605.350

0.00

2,605.350

F A 

1.00000

0980 Bridge Expansion Device (0-4 Inch) 244.000

0.000

518-01004  
 

50,102.96244.000

0.00

244.000

LF  

205.34000

0981 F/A Modify Expansion Joint Cover Plate 1.000

0.000

700-70131  
 

217.301.000

0.00

1.000

F A 

217.30000

0985 *Concrete Class D (Bridge) 1,654.700

0.000

601-03040  
 

703,247.501,654.700

0.00

1,654.700

CY  

425.00000

0986 Conc CL D (Bridge) Superstructure - Precast Pan els 87.340

0.000

601-03040  
 

37,119.5087.340

0.00

87.340

CY  

425.00000

0986 MATERIAL ALLOWANCE Precast Deck Panels 0.000

0.000

0.000.000

0.00CY  

425.00000
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0987 Added Item (Dollar)/ Concrete Class D (Bridge)( Price 
Reduction)

-272.000

0.000

900-00006  
 

-272.00-272.000

0.00

-272.000

DOL 

1.00000

0990 *Structural Concrete Coating 3,579.000

0.000

601-40300  
 

30,815.193,579.000

0.00

3,579.000

SY  

8.61000

0995 *Reinforcing Steel 8,201.000

0.000

602-00000  
 

6,560.808,201.000

0.00

8,201.000

LB  

0.80000

1000 *Reinforcing Steel (Epoxy Coated) 390,420.000

0.000

602-00020  
 

351,378.00390,420.000

0.00

390,420.000

LB  

0.90000

1005 *15 Inch Plastic Pipe 79.000

0.000

603-50015  
 

5,165.8179.000

0.00

79.000

LF  

65.39000

1010 *Vane Grate Inlet Special 2.000

0.000

604-25000  
 

8,048.582.000

0.00

2.000

EACH

4,024.29000

1015 *Guardrail Type 7 (Style CC) 258.000

0.000

606-00720  
 

13,581.12258.000

0.00

258.000

LF  

52.64000

1020 *Bridge Rail Type 7 471.000

0.000

606-10700  
 

28,957.08471.000

0.00

471.000

LF  

61.48000

1021 Brdg Rail Ty 7 (Spec) 28.000

0.000

606-10705  
 

2,068.3628.000

0.00

28.000

LF  

73.87000

1025 *Fence Chain Link (Special) (36 Inch) 404.000

0.000

607-53137  
 

11,788.72404.000

0.00

404.000

LF  

29.18000

1025 MATERIAL ALLOWANCE 36 Inch Chain Link Fence Fab ric 0.000

0.000

0.000.000

0.00LF  

17.14000
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1030 *1 Inch Electrical Conduit 421.000

0.000

613-00100  
 

5,081.47421.000

0.00

421.000

LF  

12.07000

1035 *2 Inch Electrical Conduit 1,106.000

0.000

613-00200  
 

4,446.121,106.000

0.00

1,106.000

LF  

4.02000

1040 *Luminaire High Pressure Sodium (150 Watt) 12.000

0.000

613-70150  
 

21,731.1612.000

0.00

12.000

EACH

1,810.93000

1045 *Prestressed Concrete I (BT63) 4,270.000

0.000

618-00163  
 

747,250.004,270.000

0.00

4,270.000

LF  

175.00000

1045 MATERIAL ALLOWANCE Prestressed Concrete (BT63) 0.000

0.000

0.000.000

0.00LF  

99.95000

1045 MATERIAL ALLOWANCE Prestressed Concrete (BT63) 0.000

0.000

0.000.000

0.00LF  

99.95000

1050 *Temporary Bridge 1.000

0.000

621-00500  
 

234,510.861.000

0.00

1.000

L S 

234,510.86000

CAT 2,844,061.100.002,844,061.10CURRENT AMT0350 $ $ $

CAT NO0351 BE RETAINING WALLS 

1055 *Removal of Wall 475.000

0.000

202-00155  
 

11,946.25475.000

0.00

475.000

LF  

25.15000

1060 *Structure Excavation 12,160.000

0.000

206-00000  
 

110,048.0012,160.000

0.00

12,160.000

CY  

9.05000

1065 *Structure Backfill (Class 1) 12,460.000

0.000

206-00100  
 

186,900.0012,460.000

0.00

12,460.000

CY  

15.00000
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1066 F/A Retaining Wall Level Slab Preparation 6,045.710

0.000

700-70034  
 

6,045.716,045.710

0.00

6,045.710

F A 

1.00000

1070 *Mechanical Reinforcement of Soil 7,445.000

0.000

206-00360  
 

157,312.857,445.000

0.00

7,445.000

CY  

21.13000

1075 *Geomembrane 4,770.000

0.000

420-00000  
 

33,580.804,770.000

0.00

4,770.000

SY  

7.04000

1080 *Drilled Caisson (18 Inch) 190.000

0.000

503-00018  
 

15,855.50190.000

0.00

190.000

LF  

83.45000

1085 *Precast Panel Facing 20,856.000

0.000

504-04420  
 

211,479.8420,856.000

0.00

20,856.000

SF  

10.14000

1085 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000

0.000.000

0.00SF  

6.00000

1085 MATERIAL ALLOWANCE Precast Panel Facing / Reinf orcing 
Straps

0.000

0.000

0.000.000

0.00SF  

3.30000

1086 Waterstop 1,602.000

0.000

518-00100  
 

4,597.741,602.000

0.00

1,602.000

LF  

2.87000

1090 *Concrete Class D 747.100

0.000

601-03000  
 

336,195.00747.100

0.00

747.100

CY  

450.00000

1095 *Structural Concrete Coating 4,219.000

0.000

601-40300  
 

36,325.594,219.000

0.00

4,219.000

SY  

8.61000

1100 *Reinforcing Steel (Epoxy Coated) 99,825.000

0.000

602-00020  
 

89,842.5099,825.000

0.00

99,825.000

LB  

0.90000
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1105 *Guardrail Type 7 (Style CE) 429.000

0.000

606-00740  
 

36,224.76429.000

0.00

429.000

LF  

84.44000

1106 Gdrail Ty 7 (Sty CE) (Spec) 218.000

0.000

606-00741  
 

26,814.00218.000

0.00

218.000

LF  

123.00000

1107 F/A Remove and Replace Guardrail Type 7 (Style CE) 15,705.670

0.000

700-70034  
 

15,705.6715,705.670

0.00

15,705.670

F A 

1.00000

1110 *Bridge Rail Type 7 1,393.000

0.000

606-10700  
 

85,641.641,393.000

0.00

1,393.000

LF  

61.48000

1111 Brdg Rail Ty 7 (Spec) (Rail Anchoring Slab) 230.000

0.000

606-10705  
 

15,186.90230.000

0.00

230.000

LF  

66.03000

1115 Fence Composite (Sound Barrier) 0.000

0.000

607-14000  
 

0.000.000

0.00

0.000

SF  

30.00000

1116 F/A Fence Composite (Sound Barrier) 130,838.880

0.000

700-70036  
 

130,838.88130,838.880

0.00

130,838.880

F A 

1.00000

1120 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

0.000

LF  

12.07000

1125 *2 Inch Electrical Conduit 3,597.000

0.000

613-00200  
 

14,459.943,597.000

0.00

3,597.000

LF  

4.02000

CAT 1,525,001.570.001,525,001.57CURRENT AMT0351 $ $ $

CAT NO0450 BE CONSTRUCTION ENGINEERING BID ITEMS 

1130 Field Office (Class 2) 1.000

0.000

620-00002  
 

71,451.551.000

0.00

1.000

EACH

71,451.55000
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1135 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

7,692.011.000

0.00

1.000

EACH

7,692.01000

1140 Sanitary Facility 1.000

0.000

620-00020  
 

131.391.000

0.00

1.000

EACH

131.39000

CAT 79,274.950.0079,274.95CURRENT AMT0450 $ $ $

$10,018,633.6834,161.29$10,026,133.68$CURRENT AMTPROJECT TOTAL


